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State of California Department of TransportationForm Title: Change OrderForm Number: DOT CEM-4900 (Revised July 2025)
:
, Contractor
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In accordance with Section 9-1.06C, "Decreases of More than 25 percent," of the Standard Specifications, as requested you will receive the following unit price adjustment(s):
Payment Method, Adjustment for Decrease in Quantities of More Than 25 Percent of the Quantities Shown on the Bid Item List,In accordance with Section 9-1.06C, Decreases of More than 25 percent of the Standard Specifications, as requested you will receive the unit price adjustments in Table 1, 
Bid Item List Quantity
75% Bid Item List Quantity
Quantity Performed
Bid Unit Price
Total Actual Cost (FA Analysis)
Actual Unit Cost
Amount Paid to Date
Max Allowable Compensation
Total Item Adjustment
Subtotal Item Adjustment
Any payment adjustment due in accordance with Sections 4-1.05B, "Work-Character Changes," of the Standard Specifications, is deferred for the following:
Payment Method, Adjustment Deferred Because of Work Character ChangeAny payment adjustment due in accordance with Sections 4-1.05B, Work-Character Changes of the Standard Specifications, is deferred for the following bid items,
Any payment adjustment due in accordance with Section 9-1.06C, "Decreases of More Than 25 Percent," of the Standard Specifications, is deferred for the following:
Payment Method, Adjustment Deferred for Increase in Quantities of More than 25 Percent of the Quantities Shown on the Bid Item ListAny payment adjustment due in accordance with Section 9-1.06C, Decreases of More than 25% of the Standard Specifications, is deferred for the following bid items,
Any payment adjustment due in accordance with Section 9-1.06B, "Increases of More Than 25 Percent," of the Standard Specifications, is deferred for the following: 
Payment Method, Adjustment Deferred for Increase in Quantities of More Than 25 Percent of the Quantities Shown on the Bid Item ListAny payment adjustment due in accordance with Section 9-1.06B, Increases of More Than 25 Percent, of the Standard Specifications is deferred for the following bid items, 
Bid Item List Quantity
125% Bid Item List Quantity
Final Pay Quantity
Quantity Subject to Adjustment
Total Actual Cost (FA Analysis)
Actual Unit Cost
Bid Unit Price
Adjusted Unit Price (Actual-Bid)
Total Item Adjustment
Subtotal Item Adjustment
You will accept the following payment due under Section 9-1.06D, "Eliminated Items," of the Standard Specifications, for elimination of the following items:
 You will accept the following payment due under Section 9-1.06D Eliminated Items of the Standard Specifications, for elimination of the following bid items,
No payment is due in accordance with Section 9-1.06D, "Eliminated Items," of the Standard Specifications, for elimination of the following items:
No payment is due in accordance with Section 9-1.06D Eliminated Items of the Standard Specifications, for elimination of the following items,
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A time adjustment is made for the critical delay caused by the work described in this change order. As provided for in Section 8-1.07, "Delays" and as determined per Section 9-1.11, "Time-Related Overhead," of the Standard Specifications, you will receive                  working days for the critical delay from                        to                       . You accept the following payment as full compensation for time-related overhead expenses during the critical delay:
A time adjustment is made for the critical delay caused by the work described in this change order. As provided for in Section 8-1.07, "Delays" and as determined per Section 9-1.11, Time-Related Overhead of the Standard Specifications, you will receive  working days for the critical delay. You accept the following payment as full compensation for time-related overhead expenses during the critical delay,
x
=
A partial time adjustment is made for the critical delay caused by the work described in this change order. As provided for in Section 8-1.07, "Delays," of the Standard Specifications, you will accept                   working days for the critical delay from                         to                        . Any time adjustment for a critical delay after this date remains deferred. You will accept the following payment as full compensation for time-related overhead expenses during the critical delay from                         to                        :
x
=
A time adjustment is made adding                  working days to complete the plant establishment (or permanent erosion control establishment) work. You will receive                  of working days without Time-Related Overhead (TRO) as provided for in Section 9-1.11, "Time-Related Overhead," of the Standard Specifications.
A time adjustment is made adding a specified number of working days to complete the plant establishment, or permanent erosion control establishment, work. You will receive a specified number of working days without Time Related Overhead, also known as T R O, as provided for in Section 9-1.11, Time Related Overhead of the Standard Specifications
CHANGE ORDER SUMMARY
Estimated Cost:
For this order, the time of completion will be adjusted as follows:
REQUIRED FOR ALL CHANGE ORDERS
SUBMITTED BY
RECOMMENDED APPROVAL BY
CHANGE ORDER APPROVAL
ENGINEER APPROVAL BY
Forms Management Unit
Caltrans
DOT CEM-4900: Change Order
Construction
	Page: 
	of: 
	changerequestedbylbl: 
	changebycontractor: 
	changebyengineer: 
	To: 
	From: 
	resEngEdit: 
	ChangeOrderNum: 
	SupplementNum: 
	ContractNum: 
	CountyRoute: 
	ProjectIDNum: 
	FederalNum: 
	userField: 
	Message: 1
	subPayment: 
	btnFill: 
	buttonAdd: 
	buttonDelete: 
	Pay1Comments: 
	Payment2Button: 
	Pay2Comments: 
	Heading: The agreed lump sum payment adjustment of $____________, as detailed above, is full compensation for furnishing the resources and activities required to complete the work involved in each bid item. 
	Heading: The agreed lump sum payment adjustment of $____________, as detailed above, is full compensation for furnishing the resources and activities required to complete the work involved in each bid item. 
	Fill: 
	listQty1: 
	qty7511: 
	qtyPerformed1: 
	bidUnit1: 
	faCost1: 
	unitCost1: 
	amtPaid1: 
	maxAllow1: 
	totalItemAdj1: 
	addSubFormBelow: 
	deleteSubForm: 
	Payment3Text: 
	bidItem2: 
	IfNone: 
	addSubForm: 
	Pay4Comments: 
	Pay5Comments: 
	Pay6Comments: 
	InAccordText: 
	Table2Title: 
	bidItemList: 
	qty125: 
	finalPay: 
	qtySubAdjust: 
	totalActCost: 
	actUnitCost: 
	bidUnitPrice: 
	adjustUnitPrice: 
	Payment7Button: 
	Pay7Comments: 
	Message1: 1
	Template1: Your acceptance of this change order resolves potential claim record number _______, dated [date], regarding, [brief description of potential claim], you submitted per Section 5-1.43, "Potential Claims and Dispute Resolution," of the Standard Specifications.
	Activate: 1
	Activate: 1
	Activate: 1
	Activate: 1
	Activate: 1
	Activate: 1
	Activate: 1
	Activate: 1
	Activate: 1
	Activate: 1
	Activate: 1
	Activate: 1
	Comments: 
	Template2: You will receive [number] working days, reducing the claimed overrun in contract time by [number] calendar days, which you accept as full resolution of all claims on this contract in accordance with Section 9-1.17D, "Final Payment and Claims," of the Standard Specifications.
	Comments2: 
	Message2: 1
	acceptanceText: You will accept the payment in this change order as full resolution of all claims on this contract in accordance with Section 9-1.17D, "Final Payment and Claims," of the Standard Specifications.
	Comments3: 
	Payment7Text: Your acceptance of this change order resolves claim number ________________, dated [date] as listed on your claim statement, regarding [brief description of exception], in accordance with Section 9-1.17D, "Final Payment and Claims," of the Standard Specifications.
	Comments4: 
	Message5: 1
	Temp5: You will accept the payment in this change order as full settlement of all claims on this contract in accordance with Section 9-1.17D, "Final Payment and Claims" of the Standard Specifications.
	Comments5: 
	Temp6: You will receive [number] working days, reducing the claimed overrun in contract time by [number] calendar days, which you accept as full settlement of all claims on this contract in accordance with Section 9-1.17D, "Final Payment and Claims," of the Standard Specifications.
	Comments6: 
	Payment8Button: 
	Pay8Comments: 
	Amount: 
	Payment9Text: 
	Pay10Comment: 
	Payment10Text: For the work involved in this change order, you agree to credit the Department the lump sum $____________________. The credit reflects the savings in the resources and activities required to complete the work.
	Payment10Text: For the work involved in this change order, you will accept the agreed lump sum payment of $____________________. Payment is full compensation for furnishing the resources and activities required to complete the work.
	Pay11Comment: 
	Payment11Text: For the work involved in this change order, you agree to credit the Department the lump sum $____________________. The credit reflects the savings in the resources and activities required to complete the work.
	Payment11Text: For the work involved in this change order, you will accept the agreed lump sum payment of $____________________. Payment is full compensation for furnishing the resources and activities required to complete the work.
	Payment12Text: Estimate of Increase in Bid Item(s) at Bid Item Price:
	Payment12Text: Estimate of Decrease in Bid Item(s) at Bid Item Price:
	perUnit: 0
	perUnit: 0
	perUnit: 0
	perUnit: 0
	agreedPrice: 
	Payment13Text: 
	estPayment: 
	Payment14Text: 
	percentIncrease: 
	wdayUnit: 
	wMeasure: 
	totalTA: 
	wUnitPrice: 
	Payment15Text: 
	Payment16Text: 
	Payment17Text: 
	timeAdjustment: 
	time1Text: 
	time2Text: 
	TimeText: 
	wDay: 
	bidUnit: 
	Name: 
	time4Text: 
	time5Text: 
	time6Text: 
	TimeAdjustment: 
	TimeButton: 
	EstIncreaseCheck: 0
	EstDecreaseCheck: 0
	EstNoCostCheck: 0
	Increase: 0
	Decrease: 0
	NoTimeAdj: 0
	TimeAdjDef: 0
	SubmitterSign: 
	SubmitPrintName: 
	SubmitterDate: 
	ApprovalSign: 
	ApprovalPrintName: 
	ApprovalDate: 
	ConAcceptText: CONTRACTOR ACCEPTANCE BY
	WeUndersignText: 
	ContractorSign: 
	ContractorPrintName: 
	ContractorDate: 
	ThisChangeOrderText: 
	EngineerSign: 
	EngineerPrintName: 
	EngineerDate: 
	SignState: 



